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CCR No. 96-0549 Logged Date 05/28/95 Rev. Request Type CCR

Priority Routine X Urgent Emergency Affected Release A Change Class

Title (description)
AMASS 4.5.1_1 Upgrade

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

VCATS
Release A Baseline

Bruce Clark, EDS
Don Brown, DSS, DCB
Richard Gorsky, Rel A

RTM Change Start New Baseline

Problem
The current version of the AMASS FSMS software (4.5) installed in the EDF (on drpe2sgi) needs to be upgraded
to version 4.5.1_1 to accommodate microcode updates required by the EMASS 8590 tape drives.  The microcode
updates to the 8590 tape drives are required to correct problems that IBM has identified with the 8590 drives.

Proposed Solution
Schedule the upgrade of the AMASS FSMS software to version 4.5.1_1 in the EDF for the week of June 3, 1996.
Concurrently schedule the upgrade of the EMASS 8590 tape drive microcode.  Both upgrades are expected to
require a total downtime of two days.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O X

QA Rel. A X Rel. B Rel. IR1 MRS SMO Subconts

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator Richard Gorsky
Signature Date

Office Release A Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date
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